



1300 South
500 West to 700 West
BRIDGE REHABILITATION

1300 South Bridge Update - July 2, 2015



Construction continues on the 1300 South Bridge

Please stay away from the construction zone for your safety. The bridge will be fully closed for the duration of construction for safety and to shorten the schedule. Construction is expected to finish Fall 2015.

Have a happy 4th of July!!!

Businesses in the area are all open and access is provided.



Work on the new intersection at 700 West

Upcoming work for the next week

Finishing up curb and gutter and sidewalk installation

Finishing parapet installation (low, protective wall along the edge of the bridge)

Pouring the east side bridge approach

Fence installation on the bridge deck

Roadway work on the east and west side of the bridge

Concrete pours on the bridge deck will be intermittent. This work will take place at night.

Ongoing work

Forming the bridge deck, overhangs, and rebar installation will be ongoing for the next couple of months

Signal work at the 700 West intersection. **Please watch for traffic shifts.**

Repairs on the columns and other items under the structure

Project Recycling

Granite Construction recycles the majority of materials demolished on site. The concrete, girders, rebar, and other clean items can all be used again on future projects. They also use recycled asphalt in the Hot Mix Asphalt that comes onto the job.



Project Overview

This project is located on 1300 South in Salt Lake City between 500 West and 700 West and will include the following improvements:

- Major bridge rehabilitation including full deck replacement
- Bridge widened three feet
- Other needed structure repairs and improved seismic performance
- Improved pedestrian and bicycle safety/access
- New signal and intersection improvements at 1300 South and 700 West

Access to Local Businesses

Business access will be maintained during construction.

Please take a look at our [project website](#), if you haven't yet. It has additional information you may find helpful.



Forming the west side bridge approach

What to expect during construction

Bridge closure for 6 months
Traffic and pedestrian detours
Noise
Vibrations
Dust

Work Hours

24 hours a day, 7 days a week

Intermittent work at night and on Sunday depending on project needs

Questions or Comments

Please let us know if you have any questions or comments.

Thanks!

1300 South Construction Team

385-210-0585

1300south@utah.gov





1300 South
500 West to 700 West
BRIDGE REHABILITATION

Legend


Work Area
(Closed to Traffic)


Pedestrian
Detour Routes


Vehicle
Traffic Routes


At-Grade Rail Crossing
(Subject to Delays)

For UTA's Route 516
and Route 9 detour
maps, please visit
www.rideuta.com.

Project Contact

Hotline: 385-210-0595
Email: 1300south@utah.gov

Vehicle and Pedestrian Traffic Routing During Construction

